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This Week’s Activities 

• Continue sonic drilling and installation of PVC casing by 
Boart Longyear with 2-3 drill rigs   

• Continue rock production drilling with 1 to 2 Cubex drills, 
with concentration in the priority areas needed for initial line 
closure 

• Continue pressure testing and grouting, with concentration 
in the priority areas needed for initial line closure 

• Continue reworking sediment pond to better handle opera-
tions wastewater 
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Foundation Grouting 
 
Boart Longyear continued drilling (overburden) and cas-
ing using the sonic method in the critical section of 
TO#4.  Boart is running 3 rigs.  There are a total of 1236 
holes in overburden, drilled and cased.   
 
Production rock drilling (with 2 to 3 Cubex drills) on the 
work platform continued this week, as well as pressure 
washing and grouting operations.   
 
ACT/Boart Longyear has temporarily suspended working 
on V-Line treatment in order to concentrate on initial 
line closure; 8 of the 23 V-Line holes have been com-
pleted.   
 
In the priority areas, 342 holes have been identified as 
necessary for initial line closure.  Grouting operations are 
in progress in 36 of those holes.  Of the 342 total holes, 
260 are complete, or 76%.   
   
There is a total of over 735,900 gallons of grout in 939 
holes along the embankment.  To date, over 740,350 
gallons of grout have been pumped into the foundation in 
all areas.  
 
 
 

Lake Cumberland elevation on 5/15/08 was 681.42 ft. The lake elevation 
is expected to continue to fall. A total of 0.5 to 0.75 inch of rain is fore-
casted for the next three days over the Lake Cumberland basin. 
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